COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 17/ 2018

ESTI MATE SUMVARY 13:18: 15
CONTI D C19930 ESTI MATE NO. 0015 PROG SPEC YR: 2005
PCN: 19930- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 702.0 DAYS TIME ALLOW 6/29/2018 FI XED COVPLETI ON DAl
SH 9 RAMP | RON SPRI NGS AL| GNVENT PERCENT TIME:  90.58 ORI G TIME ALLOW 12/31/201 FI XED COVPLETI ON DAl
PROJECT NO. STA 0091- 042
SH 9 RAMP | RON SPRI NGS ALI GNVENT
NAMVE OF ROAD:
PROJECT COUNTI ES: SUMWM T
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 04/17/ 2018 DATE TI ME STARTED 05/16/2016
7353 S. EAGLE STREET DATE LET 03/ 03/ 2016 DATE WORK BEGAN 05/ 16/ 2016
DATE AWARDED 03/ 29/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/22/2016 DATE ACCEPTED
CENTENNI AL CO 80112-42;(303)627- 2600 DATE NOTI CE TO PROCEED 05/ 16/ 2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 16,373, 867.24 PARTI Cl PATI NG $ 16,215, 826.08 $ 239, 733. 86
AWARD PRQIJECT AMT: $ 16, 206, 361. 66 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 03% TOTAL EARNI NGS 16, 215, 826. 08 239, 733. 86
FUNDS AVAI LABLE: $ 158, 041. 16 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 16, 215, 826. 08 239, 733. 86
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 243, 095. 42 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 15, 972, 730. 66 239, 733. 86
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 15, 972, 730. 66 239, 733. 86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 239, 733. 86

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19930- BI D ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0015 13:18: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
287, 900. 00000 1. 000 287, 900. 00
0010 202-00033 Renoval of Pipe 7.000 7.000
EACH 0. 000 0. 00
2, 000. 00000 7.000 14, 000. 00
0015 202- 00037 Renoval of End Section 4.000 4.000
EACH 0. 000 0. 00
340. 00000 4. 000 1, 360. 00
0020 202-00090 *Renoval of Delineator 123. 000 123. 000
EACH 0. 000 0. 00
5. 50000 123. 000 676. 50
0025 202-00203  Renmopval of Curb and Gutter 1, 090. 000 1, 090. 000
LF 0. 000 0. 00
4.60000 1, 090. 000 5, 014. 00
0030 202-00210 Renoval of Concrete Pavenent 294. 000 294. 000
SY 0. 000 0. 00
39. 00000 294. 000 11, 466. 00
0035 202-00220  *Renpval of Asphalt Mat 50, 400. 000 50, 400. 000
SY 0. 000 0. 00
3. 10000 50, 400. 000 156, 240. 00
0040 202-00250 *Renoval of Pavenent Marking 16, 409. 000 16, 409. 000
SF 0. 000 0. 00
2.20000 16, 409. 000 36, 099. 80
0045 202-00810 *Rerpval of Ground Sign 25. 000 25. 000
EACH 0. 000 0. 00
82. 00000 25. 000 2, 050.00
0050 202-00821 *Rermoval of Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
55. 00000 1. 000 55. 00
0055 202-00827  *Renpval of Pull Box 13. 000 13. 000
EACH 0. 000 0. 00

580. 00000 13. 000 7,540. 00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19930-BI D
PRQIECT STA 0091- 042 ESTI MATE NO. 0015
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-01000 *Renmpoval of Fence 7, 560. 000
LF
1. 60000
0065 202-01035 *Rermoval of Gate 1. 000
EACH
420. 00000
0070 202-01130 *Renoval of Guardrail Type 3 3, 340. 000
LF
3. 70000
0075 202-04002 Cl ean Cul vert 2.000
EACH
1, 700. 00000
0080 202-07000 nliterate A d Road 1. 000
LS
6, 200. 00000
0085 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 216, 375. 000
cYy
9. 93000
0090 203-00100 Muck Excavation 5, 546. 000
cY
4.90000
0095 203- 00500 Rock Fill 4,588. 000
cY
6. 00000
0100 203-00592 Rock Stai ning 0. 000
SF
5. 50000
0105 203-01510 Backhoe 25. 000
HOUR
190. 00000
0110 203-01515 Backhoe (Landscapi ng) 21. 000
HOUR

190. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7,560. 000
0. 000
7, 560. 000

1. 000
0. 000
1.000

3, 340. 000
0. 000
3, 340. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

208, 166. 000
8, 209. 000
216, 375. 000

5, 546. 000
0. 000
5, 546. 000

4,588. 000
0. 000
4, 588. 000

0. 000
0. 000
0. 000

25. 000
0. 000
25.000

21. 000
0. 000
21.000
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ESTI MATE RUN 04/ 17/ 2018

81, 515

.00

.00

.00

.00

.00

37

.00

.00

.00

.00

.00

13:18:15

AMOUNT

12, 096

420.

12, 358

3, 400

6, 200

2, 148, 603

27,175

27,528

4,750

3,990

00

00

00

00

00

75

40

00

.00

00

00



CONTI D: C19930

PCN: 19930-BI D

PRQIECT STA 0091- 042

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0115 203-01550 Dozi ng

0120 203-01555 Dozi ng (Landscapi ng)

0125 203-01594 Conbi nati on Loader

0130 203-01597 Pot hol i ng

0135 206- 00360 Mechani cal Rei nf orcement
0140 206-00510 Filter Material (C ass A)
0145 206- 00530 Filter Material (Class C)
0150 206-01750 Shori ng

0155 207-00205  Topsoi

0160 207-00210 St ockpi | e Topsoi

0165 207-00305 Wet | and Topsoi

of Soi

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
27.000
HOUR
240. 00000
22.000
HOUR
240. 00000
14. 000
HOUR
88. 00000
0. 000
HOUR
210. 00000
571. 000
cy
4. 50000
53. 000
cy
110. 00000
2, 399. 000
cy
68. 00000
1. 000
LS
19, 500. 00000
18, 187. 000
cy
12. 00000
18, 187. 000
cy
14. 00000
3, 557. 000
cy

13. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

27.000
0. 000
27.000

22.000
0. 000
22.000

14. 000
0. 000
14.000

0. 000
0. 000
0. 000

571. 000
0. 000
571. 000

53. 000
0. 000
53. 000

2, 399. 000
0. 000
2,399. 000

1. 000
0. 000
1.000

18, 187. 000
0. 000
18, 187. 000

13, 851. 000
4, 336. 000
18, 187. 000

3, 557. 000
0. 000
3, 557. 000
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ESTI MATE RUN 04/ 17/ 2018

60, 704

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

13:18:15

AMOUNT

6, 480

5,280

1, 232

2,569

5, 830

163, 132

19, 500

218, 244

254,618

46, 241.

00

00

00

.00

50

00

00

00

00

00

00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19930-BI D
PRQIECT STA 0091- 042 ESTI MATE NO 0015
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0170 207-00310 St ockpil e Wetl and Topsoi | 3, 557. 000
CcY
16. 00000
0175 208-00001 *Silt Dike 0. 000
LF
9. 00000
0180 208-00002 *Erosion Log Type 1 (12 Inch) 6, 889. 000
LF
3. 00000
0185 208-00020 *Silt Fence 0. 000
LF
1. 20000
0190 208-00035 *Aggr egat e Bag 320. 000
LF
4.40000
0195 208-00041 Rock Check Dam 0. 000
EACH
530. 00000
0200 208-00045 Concrete Washout Structure 4.000
EACH
880. 00000
0205 208-00051 *StormDrain Inlet Protection (Type I) 128. 000
LF
20. 00000
0210 208-00052 *StormDrain Inlet Protection (Type II) 8. 000
LF
53. 00000
0215 208- 00070 Vehi cl e Tracki ng Pad 2.000
EACH
2, 600. 00000
0220 208-00103 Renoval and Di sposal of Sedinment (Labor) 171. 000
HOUR

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3, 557. 000
0. 000
3, 557. 000

0. 000
0. 000
0. 000

5, 824. 000
1, 065. 000
6, 889. 000

0. 000
0. 000
0. 000

320. 000
0. 000
320. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

128. 000
0. 000
128. 000

8. 000
0. 000
8. 000

2.000
0. 000
2.000

171. 000
0. 000
171. 000
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ESTI MATE RUN 04/ 17/ 2018

3,195

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

13:18:15

AMOUNT

56, 912

20, 667

1, 408.

3,520

2,560

424,

5,200

5,985

00

.00

00

.00

00

.00

00

00

00

00

00



CONTI D

PREV QTY/

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

208- 00105

208- 00106

208- 00107

208- 00206

208- 00300

209- 00200

210- 00810

210- 00815

210- 00825

210- 00860

212-00006

C19930

19930-BI D
STA 0091- 042

| TEM
DESCRI PTI ON

ROADWAY

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment

Renoval )

of Trash

Renoval

Er osi on Control

Super vi sor

Tenporary Berns

*Ti me- Rel eased Water Product

*Reset

Ground Sign

*Reset

Si gn Panel

*Reset

Fl ashi ng Beacon

*Reset

Pedestrian Push Button

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
54. 000
HOUR
110. 00000
31. 000
HOUR
250. 00000
22.000
HOUR
80. 00000
267. 000
DAY
45. 00000
200. 000
LF
5. 50000
0. 000
EACH
7.50000
6. 000
EACH
82. 00000
14. 000
EACH
82. 00000
1. 000
EACH
1, 900. 00000
1. 000
EACH
320. 00000
28. 400
ACRE

520. 00000

QrY TH'S PERI OD
QTY TO DATE

54
. 000
54

31.

22.
. 000
22.

13.

27.
. 600
28.

000

000

000

. 000
31.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
14

000

. 000
. 000
. 000

. 000
. 000
. 000

800

400

Page 6

ESTI MATE RUN 04/ 17/ 2018

164.

82

312

.00

.00

.00

.00

.00

.00

.00

00

13:18:15

AMOUNT

5, 940

7,750

1, 760

12,015

1,100

492.

1,148

1, 900

320.

14,768

00

00

00

00

00

.00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0280 212-00028

0285 212-00032

0290 213-00003

0295 213-00012

0300 213-00061

0305 213-00150

0310 213-00700

0315 214-00000

0320 214-00215

0325 214-00220

0330 214-00350

C19930

19930-BI D
STA 0091- 042

| TEM
DESCRI PTI ON

*Seedi ng (Wt | ands)

*Soi | Conditioning

*Mil ching (Weed Free)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

*Bonded Fi ber Matrix

Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (1.5 Inch Caliper)

*Deci duous Tree (2 Inch Caliper)

*Deci duous Shrub (5 Gallon Contai ner)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

1.000
ACRE
4, 300. 00000

28. 400
ACRE
2, 900. 00000

5. 200
ACRE
750. 00000

18. 300
ACRE
5. 50000

935. 000
LB
1. 80000

3.500
ACRE
3, 900. 00000

67. 000

340. 00000

1. 000

37, 300. 00000

14. 000

EACH
540. 00000
64. 000

EACH
550. 00000
511. 000

EACH

47.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

27.800
0. 600
28. 400

5.200
0. 000
5. 200

17. 800
0.500
18. 300

935. 000
0. 000
935. 000

3.500
0. 000
3. 500

67. 000
0. 000
67. 000

0. 000
0. 000
0. 000

14. 000
0. 000
14.000

64. 000
0. 000
64. 000

332. 000
179. 000
511. 000
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ESTI MATE RUN 04/ 17/ 2018

1, 740

8,413

.00

00

.00

.75

.00

.00

.00

.00

.00

.00

00

13:18:15

AMOUNT

4, 300

82, 360

3,900

100

1,683

13, 650

22,780

7,560

35, 200

24,017

00

00

00

65

00

00

00

.00

00

00

00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19930- BI D ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0015 13:18: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 214-00505 *Evergreen Tree (4 Foot) (Ball and Burlap) (Furnish 8. 000 8. 000
ol
2 EACH 0. 000 0.00
630. 00000 8. 000 5, 040. 00
0340 214-00506 *Evergreen Tree (6 Foot) (Ball and Burl ap) 129. 000 129. 000
EACH 0. 000 0. 00
690. 00000 129. 000 89, 010. 00
0345 214-01015 *W 1 Ilow Cuttings 120. 000 0. 000
EACH 0. 000 0. 00
4.40000 0. 000 0. 00
0350 214-01017  *Herbaceous Wetland Plants (10 Cubic Inch Plug) 970. 000 970. 000
EACH 0. 000 0. 00
3. 00000 970. 000 2,910. 00
0355 214-01030 *Wattle 29. 000 0. 000
EACH 0. 000 0.00
140. 00000 0. 000 0. 00
0360 216-00201 *Soil Retention Blanket (Straw Coconut) (Biodegradable 15, 663. 000 15, 206. 000
Cl ass
SY 457. 000 776.90
1. 70000 15, 663. 000 26,627. 10
0365 216-00301  *Turf Reinforcement Mat (Class 1) 1, 302. 000 1, 302. 000
5% 0. 000 0. 00
7.50000 1, 302. 000 9, 765. 00
0370 216-00303  *Turf Reinforcement Mat (O ass 3) 340. 000 340. 000
5% 0. 000 0. 00
14. 00000 340. 000 4, 760. 00
0375 217-00020 Her bi ci de Treat nent 13. 000 13. 000
HOUR 0. 000 0. 00
120. 00000 13. 000 1, 560. 00
0380 240-00000 *W1dlife Biologist 42.500 42.500
HOUR 0. 000 0. 00
94. 00000 42.500 3,995. 00
0385 240-00010 Renoval of Nests 6. 000 6. 000
HOUR 0. 000 0. 00

70. 00000 6. 000 420. 00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19930- BI D ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0015 13:18: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 240-00020 Netting 0. 000 0. 000
Sy 0. 000 0. 00
7.00000 0. 000 0. 00
0395 304-01000 Aggregate Base Course (Class 1) 1, 626. 200 1,627.800
TON -1.600 -35.20
22.00000 1,626. 200 35,776. 40
0400 304-06007  Aggregate Base Course (C ass 6) 16, 180. 000 16, 180. 000
cY 0. 000 0.00
27.00000 16, 180. 000 436, 860. 00
0400 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
cY 0. 000 0. 00
10. 80000 0. 000 0. 00
0405 403-34701 *Hot M x Asphalt (Gading SX) (75) 20, 045. 880 20, 045. 880
TON 0. 000 0.00
83. 00000 20, 045. 880 1, 663, 808. 04
0410 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 562. 970 562. 970
TON 0. 000 0. 00
440. 00000 562. 970 247,706. 80
0415 411-03355 *Asphal t Cerment Perfornmance Grade (PG 58-34) 636. 630 636. 630
TON 0. 000 0.00
490. 00000 636. 630 311, 948.70
0420 411-10253 *Emul si fied Asphalt (CSS-1H) 5, 022. 000 4, 665. 000
GAL 357. 000 2,320.50
6. 50000 5, 022. 000 32, 643. 00
0425 420-00102  Geotextile (Erosion Control) (Class 1) 1, 477. 000 1, 477.000
SY 0. 000 0.00
2.90000 1,477.000 4,283. 30
0430 504- 08050 St one Landscape Wal |l 972. 000 972. 000
SF 0. 000 0. 00
43. 00000 972. 000 41, 796. 00
0435 506-00030 G outed Riprap 107. 000 107. 000
cY 0. 000 0. 00

200. 00000 107. 000 21, 400. 00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19930- BI D ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0015 13:18: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 506-00212 Ri prap (12 Inch) 304. 000 304. 000
cY 0. 000 0.00
280. 00000 304. 000 85, 120. 00
0445 506-00412 Soil Riprap (12 Inch) 388. 000 388. 000
cY 0. 000 0. 00
81. 00000 388. 000 31, 428. 00
0450 506-01020 Geogri d Rei nf orcenent 1, 218. 000 1,218. 000
SY 0. 000 0.00
2.10000 1, 218. 000 2,557.80
0455 601- 03050 *Concrete Class D (Vall) 56. 000 56. 000
cY 0. 000 0. 00
530. 00000 56. 000 29, 680. 00
0460 601-40400  Structural Concrete Stain 720. 000 720. 000
Sy 0. 000 0. 00
10. 00000 720. 000 7,200.00
0465 603-01180 18 Inch Reinforced Concrete Pipe 886. 000 886. 000
LF 0. 000 0. 00
80. 00000 886. 000 70, 880. 00
0470 603-01240 24 Inch Reinforced Concrete Pipe 219. 000 219. 000
LF 0. 000 0.00
110. 00000 219. 000 24, 090. 00
0475 603-01300 30 Inch Reinforced Concrete Pipe 237. 000 237.000
LF 0. 000 0. 00
130. 00000 237.000 30, 810. 00
0480 603-01420 42 Inch Reinforced Concrete Pipe 103. 000 103. 000
LF 0. 000 0.00
200. 00000 103. 000 20, 600. 00
0485 603-01480 48 Inch Reinforced Concrete Pipe 212. 000 212.000
LF 0. 000 0. 00
230. 00000 212.000 48, 760. 00
0490 603-05015 15 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00

2,500. 00000 1. 000 2,500. 00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19930- BI D ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0015 13:18: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 603-05018 18 Inch Reinforced Concrete End Section 11. 000 11. 000
EACH 0. 000 0. 00
2, 700. 00000 11. 000 29, 700. 00
0500 603-05024 24 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0.00
2,900. 00000 6. 000 17, 400. 00
0505 603-05030 30 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
3, 200. 00000 5. 000 16, 000. 00
0510 603-05048 48 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0.00
4,200. 00000 4. 000 16, 800. 00
0515 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0. 00
2,900. 00000 2.000 5, 800. 00
0520 603-05130 38x24 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0.00
3, 600. 00000 1. 000 3, 600. 00
0525 603-73114  *31x14 Foot Concrete 3-Sided Cul vert (Precast) 280. 000 280. 000
LF 0. 000 0. 00
2, 400. 00000 280. 000 672, 000. 00
0530 604-00305 Inlet Type C (5 Foot) 5.000 5. 000
EACH 0. 000 0.00
3, 300. 00000 5. 000 16, 500. 00
0535 604- 00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 300. 00000 1. 000 4, 300. 00
0540 604-00505 Inlet Type D (5 Foot) 4. 000 4.000
EACH 0. 000 0.00
4,100. 00000 4. 000 16, 400. 00
0545 604- 00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00

4,900. 00000 1. 000 4, 900. 00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 19930- BI D ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0015 13:18: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 604- 00550 Inlet Type D (Special) 1. 000 1.000
EACH 0. 000 0. 00
9, 700. 00000 1. 000 9, 700. 00
0555 604- 13005 Inlet Type 13 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1.000 2,500. 00
0560 604- 16005 Inlet Type 16 (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 400. 00000 1. 000 5, 400. 00
0565 604-19105 Inlet Type R L 5 (5 Foot) 15. 000 15. 000
EACH 0. 000 0. 00
4, 800. 00000 15. 000 72,000. 00
0570 604-19110 Inlet Type R L 5 (10 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
6, 300. 00000 9. 000 56, 700. 00
0575 604- 25005 Vane Grate Inlet (5 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
4,100. 00000 11. 000 45, 100. 00
0580 604-30005 Manhol e Sl ab Base (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
2,600. 00000 3. 000 7,800.00
0585 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 300. 00000 3.000 9, 900. 00
0590 604-39050 *Manhole (Traffic Managenent System) 3. 000 3. 000
EACH 0. 000 0. 00
6, 600. 00000 3. 000 19, 800. 00
0595 605-00040 4 Inch Perforated Pipe Underdrain 1, 399. 000 1, 399. 000
LF 0. 000 0. 00
11. 00000 1, 399. 000 15, 389. 00
0600 606-00301 *CQuardrail Type 3 (6-3 Post Spacing) 294. 000 294. 000
LF 0. 000 0. 00

26. 00000 294. 000 7,644.00



CONTI D

CAT NO0200

0605

0610

0615

0620

0625

0630

0635

0640

0645

0650

0655

606- 00710

606- 01340

606- 01370

606- 01380

606- 02003

607-11525

607- 56001

607- 60116

608- 00006

608- 00010

609- 21010

C19930

19930-BI D
STA 0091- 042

| TEM
DESCRI PTI ON

ROADWAY

*Quardrail

Type 7 (Style CA)

*End Anchorage Type 3D

*Transi tion Type 3G

*Transition Type 3H

*End Anchorage (Nonfl ared)

*Fence (Pl astic)

*Fence (Ani mal

Prot ecti on)

*16 Foot

Gate

*Concrete Sidewalk (6 Inch)

*Concrete Curb Ranp

*Curb and CGutter Type 2 (Section |-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 483. 000
LF
70. 00000
5. 000
EACH
1, 000. 00000
6. 000
EACH
2, 100. 00000
5. 000
EACH
1, 400. 00000
6. 000
EACH
2, 700. 00000
7, 384. 000
LF
4. 60000
892. 000
LF
11. 00000
1. 000
EACH
1, 400. 00000
159. 000
sy
62. 00000
45.000
%
140. 00000
1, 425. 000
LF

15. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 483. 000
0. 000
1, 483. 000

5. 000
0. 000
5. 000

6. 000
0. 000
6. 000

5. 000
0. 000
5. 000

6. 000
0. 000
6. 000

7,384.000
0. 000
7, 384. 000

829. 000
63. 000
892. 000

1. 000
0. 000
1.000

159. 000
0. 000
159. 000

45. 000
0. 000
45. 000

1,425. 000
0. 000
1,425. 000

Page 13

ESTI MATE RUN 04/ 17/ 2018

693.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:18:15

AMOUNT

103, 810

5, 000

12, 600

7,000

16, 200

33, 966

9, 812

1, 400.

9, 858

6, 300

21, 375

00

00

00

00

00

40

00

00

00

00

00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19930- BI D ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0015 13:18: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 609-21011 *Curb and CGutter Type 2 (Section I-M 10, 280. 000 10, 280. 000
LF 0. 000 0. 00
15. 00000 10, 280. 000 154, 200. 00
0665 609-21020 *Curb and Cutter Type 2 (Section Il-B) 3, 655. 000 3, 655. 000
LF 0. 000 0. 00
18. 00000 3, 655. 000 65, 790. 00
0670 609-24002 *Cutter Type 2 (2 Foot) 2,937. 000 2,937.000
LF 0. 000 0. 00
16. 00000 2,937.000 46, 992. 00
0675 610-00030  *Medi an Cover Material (Concrete) 577. 000 577. 000
SF 0. 000 0. 00
9. 50000 577. 000 5,481.50
0680 612-00001  *Delineator (Type I) 242.000 242.000
EACH 0. 000 0. 00
24.00000 242.000 5, 808. 00
0685 612-00002 *Del i neator (Type I1) 37.000 37.000
EACH 0. 000 0. 00
24.00000 37.000 888. 00
0690 612-00003  *Delineator (Type IIl) 51. 000 51. 000
EACH 0. 000 0. 00
24.00000 51. 000 1, 224. 00
0695 612-00022 *Del i neator (Type Il) (Barrier) 34. 000 34.000
EACH 0. 000 0. 00
24.00000 34.000 816. 00
0700 612-00260  *Location Marker (Fiber Optic)(Done) 14.000 14. 000
EACH 0. 000 0. 00
130. 00000 14. 000 1, 820. 00
0705 613-00206 *2 Inch Electrical Conduit (Bored) 160. 000 160. 000
LF 0. 000 0. 00
96. 00000 160. 000 15, 360. 00
0710 613-01200 *2 Inch Electrical Conduit (Plastic) 13, 638. 000 13, 638. 000
LF 0. 000 0. 00

15. 00000 13, 638. 000 204, 570. 00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 19930- BI D ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0015 13:18: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 613-07023  *Pull Box (24"x36"x24") 11. 000 11. 000
EACH 0. 000 0. 00
2,200. 00000 11. 000 24,200. 00
0720 614-00011 *Sign Panel (Class |) 121. 000 103. 000
SF 18. 000 414. 00
23.00000 121. 000 2,783.00
0725 614-00012 *Sign Panel (Class Il) 133. 000 133. 000
SF 0. 000 0. 00
27.00000 133. 000 3,591. 00
0730 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 45. 000 40. 000
EACH 5. 000 800. 00
160. 00000 45. 000 7,200. 00
0735 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 14. 000 14. 000
Sl i pbase
EACH 0. 000 0. 00
490. 00000 14. 000 6, 860. 00
0740 614-70336 *Traffic Signal Face (12-12-12) 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1.000 1, 300. 00
0745 614-85001 *| mpact Attenuator 2.000 2.000
EACH 0. 000 0. 00
27,900. 00000 2.000 55, 800. 00
0750 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
7,100. 00000 1. 000 7,100. 00
0755 614-87496 *Fiber Optic Cable (Single Mde) (96 Strands) 8, 960. 000 8, 960. 000
LF 0. 000 0. 00
6. 50000 8, 960. 000 58, 240. 00
0760 621-00450 *Det our Pavenent 6, 526. 000 6, 526. 000
SY 0. 000 0. 00
46. 00000 6, 526. 000 300, 196. 00
0765 624-27015 15 Inch Drai nage Pipe (Class 7) 26. 000 26. 000
LF 0. 000 0. 00

68. 00000 26. 000 1, 768. 00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19930- BI D ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0015 13:18: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0770 624-27018 18 Inch Drainage Pipe (Class 7) 2,451. 000 2,451. 000
LF 0. 000 0. 00
54. 00000 2,451. 000 132, 354. 00
0775 624-27024 24 Inch Drainage Pipe (Cass 7) 1, 037. 000 1, 037. 000
LF 0. 000 0. 00
72. 00000 1, 037. 000 74, 664.00
0780 624-27030 30 Inch Drainage Pipe (Class 7) 418. 000 418. 000
LF 0. 000 0. 00
93. 00000 418. 000 38, 874. 00
0785 624-27048 48 Inch Drai nage Pipe (Cass 7) 466. 000 466. 000
LF 0. 000 0. 00
140. 00000 466. 000 65, 240. 00
0790 624-47018 18 Inch Equival ent Drainage Pipe Elliptical (Cass 7) 32. 000 32. 000
LF 0. 000 0. 00
180. 00000 32.000 5, 760. 00
0795 624-47030 30 Inch Equival ent Drainage Pipe Elliptical (Cass 7) 74.000 74.000
LF 0. 000 0. 00
180. 00000 74.000 13, 320. 00
0800 625-00000  Construction Surveying 1. 000 0. 600
LS 0. 400 61, 040. 00
152, 600. 00000 1. 000 152, 600. 00
0805 626- 00000 *Mobi | i zat i on 1. 000 0. 962
LS 0. 000 0. 00
1, 525, 500. 00000 0.962 1, 467,531. 00
0810 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
31, 200. 00000 1. 000 31, 200. 00
0815 627-00005 *Epoxy Paverent Marking 226. 000 226. 000
GAL 0. 000 0. 00
170. 00000 226. 000 38, 420. 00
0820 627-00011  *Pavenent Marking Paint (Waterborne) 150. 200 150. 000
GAL 0. 000 0. 00

83. 00000 150. 000 12, 450. 00



CONTI D

ROADWAY

CAT NO0200

0825 627-30405

0830

627-30410

0835

627-40000

0840

630- 00000

0845

630- 00007

0850

630- 00012

0855

630- 80001

0860

630- 80335

0865

630- 80341

0870

630- 80342

0875 630-80343

C19930

19930-BI D
STA 0091- 042

| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Met hyl

Met hacryl at e Pavenent Marki ng

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size O

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
340. 000
SF
19. 00000
754. 000
SF
19. 00000
48. 000
GAL
140. 00000
7, 831. 000
HOUR
27.00000
125. 000
DAY
560. 00000
293. 000
DAY
910. 00000
2.000
EACH
550. 00000
5. 000
EACH
110. 00000
16. 000
EACH
11. 00000
48. 000
EACH
11. 00000
6. 000
EACH

11. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

340. 000
0. 000
340. 000

754. 000
0. 000
754.000

48. 000
0. 000
48. 000

7,831.
0. 000
000

000

7, 831.

. 000
0. 000
. 000

290. 000
3. 000
. 000

1. 800
0.200
2.000

4.500
0.500
5. 000

14. 400
1. 600
16. 000

43. 200
4. 800
48. 000

5. 400
0. 600
6. 000

Page 17

ESTI MATE RUN 04/ 17/ 2018

2,730

110

55

17

52

.00

.00

.00

.00

.00

00

. 60

13:18:15

AMOUNT

6, 460

14, 326

6,720

211, 437

70, 000

266, 630

1,100

550.

176.

528.

66

00

00

00

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0880 630-80344

0885

630- 80348

0890

630- 80355

0895

630- 80358

0900

630- 80360

0905

630-80370

0910

630- 80380

0915

630- 80384

0920

630- 86800

0925

700- 70010

0930 700-70011

C19930

19930-BI D
STA 0091- 042

| TEM
DESCRI PTI ON

*Construction Traffic Sign (Special)

*Construction Information Sign

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

*Traffic Cone

*Tubul ar Mar ker

*Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
91. 000
SF
20. 00000
2.000
EACH
11. 00000
2.000
EACH
1, 600. 00000
1. 000
EACH
27.00000
381. 000
EACH
44. 00000
3, 444. 000
LF
29. 00000
140. 000
EACH
4. 40000
99. 000
EACH
44. 00000
1. 000
LS
25, 800. 00000
58, 167. 560
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

81. 900
9. 100
91. 000

1. 800
0. 200
2.000

1. 800
0.200
2.000

0. 900
0. 100
1.000

342.900
38. 100
381. 000

3, 099. 600
344. 400
3, 444. 000

126. 000
14. 000
140. 000

89. 100
9. 900
99. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 18

ESTI MATE RUN 04/ 17/ 2018

182.

320.

1,676

9, 987

61.

435.

00

.20

00

.70

40

60

60

60

.00

.00

.00

13:18:15

AMOUNT

1, 820

22

3,200

27

16, 764

99, 876

616

4, 356

25, 800

00

00

00

00

00

00

00

00

00

.00

.00



CONTI D

CAT NO0200

0935

0940

0945

0950

0955

1465

1470

1475

1480

1485

1490

700- 70012

700- 70016

700- 70019

700- 70021

700- 70380

900- 00006

630- 00003

630- 85010

626- 00100

612- 00036

900- 00006

C19930
19930-BI D
STA 0091- 042

| TEM
DESCRI PTI ON

ROADWAY

F/ A Asphal t Pavenent Incentive

F/ A Fuel Cost Adj ustnment

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/ A Erosion Control

Added Item (Dol lar)/ Public Information Services (Open

House)

Uni forned Traf Ctirl

I npact Atten (Tenp)

Mobi | i zation (w o Autopay)

Delin (Flex) (Sq Base)

Added Item (Dol lar)/ Price Reduction - Guardrail Type

7 (CA)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
36, 137. 620
FA
1. 00000
76, 538. 660
FA
1. 00000
168, 440. 230
FA
1. 00000
5, 120. 000
HOUR
1. 00000
3,794. 670
FA
1. 00000
3, 405. 000
DOL
1. 00000
22.000
HOUR
70. 00000
2.000
EACH
4,220. 80000
1. 000
LS
2, 500. 00000
25. 000
EACH
120. 65000
-1, 176. 000
DOL

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

36, 974. 340
-836. 720
36, 137. 620

76, 538. 660
0. 000
76,538. 660

168, 440. 230
0. 000
168, 440. 230

5,120. 000
0. 000
5, 120. 000

3,794.670
0. 000
3,794.670

3, 405. 000
0. 000
3, 405. 000

21.500
0.500
22.000

1. 800
0. 200
2.000

1. 000
0. 000
1. 000

25. 000
0. 000
25.000

-1,176. 000
0. 000
-1,176. 000

Page 19
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-836.

35.

844.

72

.00

.00

.00

.00

.00

.00

.00

.00

13:18:15

AMOUNT

36, 137

76, 538

168, 440

5,120

3,794

3, 405

1, 540.

8, 441.

2,500

3,016

-1,176.

62

66

23

00

67

00

00

60

00

25

00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 19930-BI D ESTI MATE RUN 04/ 17/ 2018
PRQIECT STA 0091- 042 ESTI MATE NO 0015 13:18:15
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
1495 900-00006  Added Item (Dollar)/ Price Reduction - Cass D (Box -1,224.000 -1,224.000
Cul vert)
DOL 0. 000 0. 00
1. 00000 -1, 224.000 -1,224.00
1500 900-00006 Added Item (Dollar)/ Price Reduction - Structure -1, 280. 450 -1, 280. 450
Backfill (Class 1)
DOL 0. 000 0. 00
1. 00000 -1, 280. 450 -1,280. 45
1505 900-00006  Added Item (Dollar)/ Price Reduction - Filter Material -2,635.680 -2,635.680
(O ass B)
DOL 0. 000 0. 00
1. 00000 -2,635.680 -2,635.68
1510 900-00006  Added Item (Dollar)/ Price Reduction - Violation of - 20, 250. 000 - 20, 250. 000
Working Tine Limtation
DOL 0. 000 0. 00
1. 00000 - 20, 250. 000 - 20, 250. 00
1515 900- 00006 Added Item (Dol lar)/ 5280 Supplier Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1520 900- 00024 Added Item (Ton)/ WWA Evot herm 203. 700 203. 700
TON 0. 000 0. 00
36. 00000 203. 700 7,333.20
1525 604-50003 IGand F Ty C SCMO 011 Inlet Grating and Frame Type C 3. 000 3. 000
EACH 0. 000 0. 00
765. 21000 3. 000 2,295. 63
1530 210- 04030 Modi fy Guardrail 856. 000 856. 000
LF 0. 000 0. 00
30. 18000 856. 000 25,834.08
1535 900-00006  Added Item (Dol lar)/ Price Reduction - Filter Material -12,281. 370 -12,281. 370
(Cass O
DOL 0. 000 0. 00
1. 00000 -12,281. 370 -12,281. 37
CAT 0200 CURRENT AMT $12, 606, 523. 24 $ 237,819. 86 $12, 448, 482. 08
CAT NOO300 WALL - F-12- AA STRUCTURE
0960 206-00000  Structure Excavation 1,132. 000 1,132. 000
cY 0. 000 0. 00
18. 00000 1,132. 000 20, 376. 00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 19930- BI D ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0015 13:18: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 WALL - F-12-AA STRUCTURE

0965 206-00100  *Structure Backfill (Class 1) 11, 382. 000 11, 382. 000
cY 0. 000 0. 00
36. 00000 11, 382. 000 409, 752. 00
0970 206- 00360 Mechani cal Rei nforcenment of Soil 6, 701. 000 6, 701. 000
cY 0. 000 0. 00
4. 50000 6, 701. 000 30, 154. 50
0975 504-04420 Precast Panel Facing 13, 198. 000 13, 111. 000
SF 87.000 1,914. 00
22.00000 13, 198. 000 290, 356. 00
0980 601-03050 *Concrete Class D (wvall) 285. 000 285. 000
cY 0. 000 0. 00
530. 00000 285. 000 151, 050. 00
0985 601-40400 Structural Concrete Stain 1, 986. 000 1, 986. 000
Sy 0. 000 0. 00
10. 00000 1, 986. 000 19, 860. 00
0990 602- 00020 *Rei nforcing Steel (Epoxy Coated) 40, 540. 000 40, 540. 000
LB 0. 000 0. 00
1. 00000 40, 540. 000 40, 540. 00
0995 606- 10700 *Bridge Rail Type 7 755. 000 755. 000
LF 0. 000 0. 00
70. 00000 755. 000 52, 850. 00
CAT 0300 CURRENT AMT $ 1,014, 938.50$% 1,914.00$ 1, 014, 938. 50

CAT NO0301 WALL - F-12-AB STRUCTURE

1000 206-00000  Structure Excavation 523. 000 523. 000
cY 0. 000 0. 00
18. 00000 523. 000 9,414.00
1005 206-00100  *Structure Backfill (Class 1) 6, 570. 000 6, 570. 000
cY 0. 000 0. 00
36. 00000 6, 570. 000 236, 520. 00
1005 MATERI AL ALLOMNCE Aggr, Str Bkfl CL 1 0. 000
cY 0. 000 0. 00

9. 00000 0. 000 0.00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 19930- BI D ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0015 13:18: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 WALL - F-12-AB STRUCTURE

1010 206- 00360 Mechani cal Rei nforcement of Soil 3, 530. 000 3, 530. 000
cY 0. 000 0. 00
4.50000 3, 530. 000 15, 885. 00
1015 504-04420 Precast Panel Facing 8, 459. 000 8,459. 000
SF 0. 000 0. 00
22.00000 8, 459. 000 186, 098. 00
1020 601- 03050 *Concrete Class D (Wall) 394. 000 394. 000
cY 0. 000 0. 00
530. 00000 394. 000 208, 820. 00
1025 601-40400  Structural Concrete Stain 1, 542. 000 1, 542. 000
SY 0. 000 0. 00
10. 00000 1, 542. 000 15, 420. 00
1030 602-00020 *Reinforcing Steel (Epoxy Coated) 60, 031. 000 60, 031. 000
LB 0. 000 0. 00
1. 00000 60, 031. 000 60, 031. 00
1035 606-10700 *Bridge Rail Type 7 599. 000 599. 000
LF 0. 000 0. 00
70. 00000 599. 000 41, 930. 00
CAT 0301 CURRENT AMT $ 774,118.00 % 0.00% 774,118. 00

CAT NO0302 WALL - F-12-AC STRUCTURE

1040 206- 00000 Structure Excavation 23. 000 23. 000
(&% 0. 000 0. 00
18. 00000 23. 000 414. 00
1045 206-00100 *Structure Backfill (Cass 1) 1,574. 000 1,574.000
cY 0. 000 0.00
36. 00000 1,574.000 56, 664. 00
1045 MATERI AL ALLOWANCE Aggr, Str Bkfl CL 1 0. 000
(&% 0. 000 0. 00
9. 00000 0. 000 0.00
1050 206- 00360 Mechani cal Rei nforcement of Soil 773. 000 773.000
cY 0. 000 0.00

4.50000 773.000 3,478.50



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 19930- BI D ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0015 13:18: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 WALL - F-12-AC STRUCTURE

1055 504-04420 Precast Panel Facing 1, 371. 000 1,371.000
SF 0. 000 0. 00
22. 00000 1, 371. 000 30, 162. 00
1060 601-03050 *Concrete Class D (wvall) 10. 000 10. 000
cY 0. 000 0.00
530. 00000 10. 000 5, 300. 00
1065 601-40400 Structural Concrete Stain 205. 000 205. 000
Sy 0. 000 0. 00
10. 00000 205. 000 2, 050. 00
1070 609-24002 *Qutter Type 2 (2 Foot) 93. 000 93. 000
LF 0. 000 0.00
16. 00000 93. 000 1, 488. 00
CAT 0302 CURRENT AMI $ 99, 556.50 $ 0.00$% 99, 556. 50

CAT NO0303 WALL - F-12-AD STRUCTURE

1075 206-00000  Structure Excavation 472. 000 472.000
(&% 0. 000 0. 00
18. 00000 472. 000 8, 496. 00
1080 206-00100 *Structure Backfill (Cass 1) 1, 940. 000 1, 940. 000
cY 0. 000 0.00
36. 00000 1, 940. 000 69, 840. 00
1080 MATERI AL ALLOWANCE Aggr, Str Bkfl CL 1 0. 000
(&% 0. 000 0. 00
9. 00000 0. 000 0.00
1085 206- 00360 Mechani cal Rei nforcement of Soil 805. 000 805. 000
cY 0. 000 0.00
4. 50000 805. 000 3,622.50
1090 504- 04440 Faci ng (Special) 1, 692. 000 1, 692. 000
SF 0. 000 0. 00
26. 00000 1, 692. 000 43,992. 00
CAT 0303 CURRENT AMT $ 125,950.50 % 0.00% 125, 950. 50

CAT NO0304 WALL - F-12-AE STRUCTURE

1095 206- 00000 Structure Excavation 107. 000 107. 000
cY 0. 000 0.00
18. 00000 107. 000 1, 926. 00
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PCN: 19930- BI D ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0015 13:18: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 WALL - F-12-AE STRUCTURE

1100 206-00100  *Structure Backfill (Class 1) 454. 000 454. 000
cY 0. 000 0. 00
36. 00000 454. 000 16, 344. 00
1105 206-00360  Mechanical Reinforcenent of Soil 187. 000 187. 000
cY 0. 000 0. 00
4.50000 187. 000 841. 50
1110 504- 04440 Faci ng (Special) 461. 000 461. 000
SF 0. 000 0. 00
26. 00000 461. 000 11, 986. 00
CAT 0304 CURRENT AMT $ 31,097.50 % 0.00% 31, 097. 50

CAT NO0305 WALL - F-12-AF STRUCTURE

1115 206- 00000 Structure Excavation 196. 000 196. 000
cY 0. 000 0. 00
18. 00000 196. 000 3,528. 00
1120 206-00100  *Structure Backfill (Class 1) 628. 000 628. 000
(&% 0. 000 0.00
36. 00000 628. 000 22,608. 00
1125 206- 00360 Mechani cal Rei nforcement of Soil 236. 000 236. 000
cY 0. 000 0. 00
4. 50000 236. 000 1, 062. 00
1130 504- 04440 Faci ng (Special) 643. 000 643. 000
SF 0. 000 0.00
26. 00000 643. 000 16, 718. 00
CAT 0305 CURRENT AMT $ 43,916.00 $ 0.00% 43, 916. 00

CAT NO0306 WALL - F-12-AG STRUCTURE

1135 206- 00000 Structure Excavation 198. 000 198. 000
cY 0. 000 0.00
18. 00000 198. 000 3,564.00
1140 206-00100  *Structure Backfill (Class 1) 205. 000 205. 000
(&% 0. 000 0. 00
36. 00000 205. 000 7, 380. 00
1145 206- 00360 Mechani cal Rei nforcement of Soil 84. 000 84. 000
cY 0. 000 0.00

4.50000 84. 000 378. 00
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PCN: 19930- BI D ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0015 13:18: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 WALL - F-12-AG STRUCTURE

1150 504- 04440 Faci ng (Special) 264. 000 264. 000
SF 0. 000 0.00
26. 00000 264. 000 6, 864. 00
CAT 0306 CURRENT AMT  $ 18,186.00 $ 0.00% 18, 186. 00

CAT NO0307 WALL - F-12-AH STRUCTURE

1155 206-00100 *Structure Backfill (Cass 1) 1, 599. 000 1, 599. 000
cY 0. 000 0.00
36. 00000 1, 599. 000 57, 564. 00
1155 MATERI AL ALLOWANCE Aggr, Str Bkfl CL 1 0. 000
cY 0. 000 0.00
9. 00000 0. 000 0.00
1160 206- 00360 Mechani cal Rei nforcement of Soil 841. 000 841. 000
cY 0. 000 0.00
4. 50000 841. 000 3,784.50
1165 504-04420 Precast Panel Facing 2,012. 000 2,012. 000
SF 0. 000 0.00
22. 00000 2,012. 000 44, 264. 00
1170 601-03050 *Concrete Class D (wvall) 72. 000 72.000
cY 0. 000 0.00
530. 00000 72.000 38, 160. 00
1175 601-40400 Structural Concrete Stain 339. 000 339. 000
Sy 0. 000 0.00
10. 00000 339. 000 3, 390. 00
1180 602-00020 *Rei nforcing Steel (Epoxy Coated) 10, 530. 000 10, 530. 000
LB 0. 000 0.00
1. 00000 10, 530. 000 10, 530. 00
1185 606-10700 *Bridge Rail Type 7 237. 000 237.000
LF 0. 000 0.00
70. 00000 237.000 16, 590. 00
CAT 0307 CURRENT AMT $ 174,282.50 % 0.00% 174, 282. 50

CAT NO0308 WALL - F-12-Al STRUCTURE

1190 206-00000 Structure Excavation 69. 000 69. 000
cY 0. 000 0. 00

18. 00000 69. 000 1,242.00



CONTI D: C19930

PCN: 19930-BI D

PRQIECT STA 0091- 042

REF | TEM | TEM
NO. NO. DESCRI PTI ON

ESTI MATE NO

COLORADO DEPARTMENT OF TRANSPORTATI ON

0015

Page 26
ESTI MATE RUN 04/ 17/ 2018
13:18: 15

PREV QTY/
QTY THI'S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0308 WALL - F-12-Al STRUCTURE

1195 206- 00100 *Structure Backfill (Cass 1)

1200 206-00360 Mechani cal Rei nforcenent of Soil

1205 601- 03050 *Concrete Class D (Wall)

1210 601-40400 Structural Concrete Stain

1215 602- 00020 *Rei nforcing Steel (Epoxy Coated)

1220 609-24002 *CGutter Type 2 (2 Foot)

CAT NO0309 WALL - F-12-AK STRUCTURE

1225 206- 00000 Structure Excavation

1230 206-00100

*Structure Backfill (Cass 1)

1235 206-00360

Mechani cal Rei nforcenment of Soil

1240 504- 04420 Precast Panel Facing

CY

CcY

SY

LB

LF

CAT 0308

CY

CcY

SF

223. 000

36. 00000

122. 000

4.50000

4.000

530. 00000

49. 000

10. 00000

210. 000

1. 00000

23. 000

16. 00000

CURRENT AMT $

48. 000

18. 00000

438. 000

36. 00000

217.000

4.50000

588. 000

22. 00000

223. 000
0. 000 0.00

223.000 8, 028. 00

122. 000
0. 000 0. 00
122. 000 549. 00

4.000
0. 000 0.00

4. 000 2,120.00

49. 000
0. 000 0. 00
49. 000 490. 00

210. 000
0. 000 0.00
210. 000 210. 00

23.000
0. 000 0. 00
23.000 368. 00

13,007.00 % 0.00% 13, 007. 00

48. 000
0. 000 0.00
48. 000 864. 00

438. 000
0. 000 0. 00

438. 000 15, 768. 00

217.000
0. 000 0.00
217.000 976. 50

588. 000
0. 000 0. 00

588. 000 12, 936. 00
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PCN: 19930- BI D ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0015 13:18: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 WALL - F-12-AK STRUCTURE

1245 504-04420  Precast Panel Facing 366. 000 366. 000
SF 0. 000 0. 00
22.00000 366. 000 8, 052. 00
1250 601- 03050 *Concrete Class D (Vall) 7.000 7.000
cY 0. 000 0. 00
530. 00000 7.000 3,710. 00
1255 601-40400  Structural Concrete Stain 82. 000 82. 000
5% 0. 000 0. 00
10. 00000 82. 000 820. 00
1260 602-00020 *Rei nforcing Steel (Epoxy Coated) 350. 000 350. 000
LB 0. 000 0. 00
1. 00000 350. 000 350. 00
1265 609-24002 *Qutter Type 2 (2 Foot) 49. 000 49. 000
LF 0. 000 0. 00
16. 00000 49. 000 784.00
CAT 0309 CURRENT AMT $ 44,260.50 % 0.00% 44, 260. 50

CAT NO0310 WALL - F-12-AJ STRUCTURE

1270 206-00000  Structure Excavation 121. 000 121. 000
cY 0. 000 0. 00
18. 00000 121. 000 2,178.00
1275 206-00100  *Structure Backfill (Class 1) 550. 000 550. 000
cY 0. 000 0.00
36. 00000 550. 000 19, 800. 00
1280 206-00360  Mechanical Reinforcenment of Soil 301. 000 301. 000
cY 0. 000 0. 00
4.50000 301. 000 1, 354. 50
1285 504-04420  Precast Panel Facing 750. 000 750. 000
SF 0. 000 0. 00
22.00000 750. 000 16, 500. 00
1290 601- 03050 *Concrete Class D (Vall) 6. 000 6. 000
cY 0. 000 0. 00

530. 00000 6. 000 3, 180. 00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 19930- BI D ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0015 13:18: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0310 WALL - F-12-AJ STRUCTURE

1295 601-40400 Structural Concrete Stain 96. 000 96. 000
Sy 0. 000 0.00
10. 00000 96. 000 960. 00
1300 602-00020 *Rei nforcing Steel (Epoxy Coated) 334. 000 334. 000
LB 0. 000 0.00
1. 00000 334. 000 334.00
1305 609-24002 *Qutter Type 2 (2 Foot) 56. 000 56. 000
LF 0. 000 0.00
16. 00000 56. 000 896. 00
CAT 0310 CURRENT AMT $ 45,202.50 $ 0.00% 45, 202. 50

CAT NO0311 F-12-AB STRUCTURE

1310 206-00100 *Structure Backfill (Cass 1) 2,161. 000 2,161. 000
cY 0. 000 0. 00
36. 00000 2,161. 000 77,796. 00
1310 MATERI AL ALLOMANCE Aggr, Str Bkfl CL 1 0. 000
cY 0. 000 0. 00
9. 00000 0. 000 0. 00
1315 206- 00200 Structure Backfill (dass 2) 93. 000 93. 000
cY 0. 000 0. 00
29. 00000 93. 000 2,697.00
1320 206-00360  Mechani cal Reinforcenent of Soil 230. 000 230. 000
cY 0. 000 0. 00
4.50000 230. 000 1, 035. 00
1325 206- 00520 Filter Material (C ass B) 552. 000 552. 000
cY 0. 000 0. 00
85. 00000 552. 000 46, 920. 00
1330 515-00120 *\Wat er proof i ng (Menbrane) 419. 000 419. 000
Sy 0. 000 0.00
23. 00000 419. 000 9, 637.00
1335 601-03030 Concrete Class D (Box Cul vert) 152. 000 152. 000
cY 0. 000 0. 00

600. 00000 152. 000 91, 200. 00
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PCN: 19930- BI D ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0015 13:18: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0311 F-12-AB STRUCTURE

1340 601-40400 Structural Concrete Stain 436. 000 436. 000
Sy 0. 000 0. 00
10. 00000 436. 000 4, 360. 00
1345 602- 00020 *Rei nforcing Steel (Epoxy Coated) 22, 040. 000 22, 040. 000
LB 0. 000 0.00
1. 00000 22, 040. 000 22, 040. 00
CAT 0311 CURRENT AMI $ 255,685.00% 0.00$% 255, 685. 00

CAT NO0312 F-12- AC STRUCTURE

1350 206- 00000 Structure Excavation 2,019. 000 2,019. 000
cY 0. 000 0. 00
18. 00000 2,019. 000 36, 342. 00
1355 206-00100 *Structure Backfill (Cass 1) 5,113. 000 5, 113. 000
cY 0. 000 0. 00
36. 00000 5,113. 000 184, 068. 00
1355 MATERI AL ALLOMANCE Aggr, Str Bkfl CL 1 0. 000
cY 0. 000 0. 00
9. 00000 0. 000 0. 00
1360 206- 00200 Structure Backfill (Cdass 2) 252. 000 252.000
cY 0. 000 0. 00
29. 00000 252. 000 7,308. 00
1365 206-00360  Mechanical Reinforcenent of Soil 280. 000 280. 000
cY 0. 000 0. 00
4.50000 280. 000 1, 260. 00
1370 206-00520 Filter Material (C ass B) 1,127. 000 1,127. 000
cY 0. 000 0. 00
85. 00000 1,127. 000 95, 795. 00
1375 515-00120 *\Wat er proof i ng (Menbrane) 913. 000 913. 000
SY 0. 000 0. 00
23. 00000 913. 000 20, 999. 00
1380 601-03030 Concrete Class D (Box Cul vert) 294. 000 294. 000
cY 0. 000 0. 00

600. 00000 294. 000 176, 400. 00
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PCN: 19930- BI D ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0015 13:18: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0312 F-12- AC STRUCTURE

1385 601-40400 Structural Concrete Stain 471. 000 471. 000
Sy 0. 000 0. 00
10. 00000 471. 000 4,710.00
1390 602-00020 *Rei nforcing Steel (Epoxy Coated) 37, 280. 000 37, 280. 000
LB 0. 000 0.00
1. 00000 37, 280. 000 37, 280. 00
CAT 0312 CURRENT AMI $ 564,162.00 % 0.00$% 564, 162. 00

CAT NO0313 F-12- AD STRUCTURE

1395 206-00000  Structure Excavation 148. 000 148. 000
cY 0. 000 0. 00
18. 00000 148. 000 2,664. 00
1400 206-00100 *Structure Backfill (Cass 1) 2,199. 000 2,199. 000
cY 0. 000 0.00
36. 00000 2,199. 000 79, 164. 00
1405 206- 00200 Structure Backfill (C ass 2) 148. 000 148. 000
cY 0. 000 0. 00
29. 00000 148. 000 4,292.00
1410 206- 00360 Mechani cal Rei nforcement of Soil 227.000 227.000
cY 0. 000 0.00
4. 50000 227.000 1, 021. 50
1415 206- 00520 Filter Material (Cl ass B) 619. 000 619. 000
cY 0. 000 0. 00
85. 00000 619. 000 52, 615. 00
1420 515-00120 *Wat er proof i ng (Menbr ane) 484. 000 484. 000
5% 0. 000 0.00
23. 00000 484. 000 11, 132. 00
1425 601-03030 Concrete Class D (Box Cul vert) 188. 000 188. 000
cY 0. 000 0. 00
600. 00000 188. 000 112, 800. 00
1430 601- 40400 Structural Concrete Stain 487. 000 487. 000
5% 0. 000 0.00

10. 00000 487. 000 4, 870. 00
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UNIT PRI CE

CAT NO0313 F-12-AD STRUCTURE

1435 602-00020 *Reinforcing Steel (Epoxy Coated) 31, 105. 000 31, 105. 000
LB 0. 000 0. 00
1. 00000 31, 105. 000 31, 105. 00
CAT 0313 CURRENT AMT $ 299,663.50 % 0.00% 299, 663. 50

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1440 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
73, 200. 00000 1. 000 73, 200. 00
1445 620- 00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
14, 600. 00000 1. 000 14, 600. 00
1450 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2, 500. 00
CAT 0400 CURRENT AMT $ 90, 300.00 $ 0.00% 90, 300. 00

CAT NO0O500 Utility Rei mbursenment from Century Link

1455 613-01402 *4 Inch Electrical Conduit (Plastic)(lnstall Only) 11, 586. 000 11, 586. 000
LF 0. 000 0.00
13. 00000 11, 586. 000 150, 618. 00
1460 613-07199 *Pull Box (Install Only) 14. 000 14. 000
EACH 0. 000 0. 00
1, 600. 00000 14. 000 22, 400. 00
CAT 0500 CURRENT AMT $ 173,018.00 % 0.00% 173, 018. 00

PROJECT TOTAL CURRENT AMI $16, 373,867.24 % 239, 733. 86 $16, 215, 826. 08



